

Stronger Together Action Plan - September 16

Target 1					
To improve standards in Maths					
Objective	Task	Action by	Timescale	Cost/Resources	Planned Impact
1.1 To establish a baseline for maths across the 4 primary schools	1.1.1 Complete a data analysis grid for each school to compare results.	MB	Oct 16	HT time	To establish a robust baseline from which to measure impact.
	1.1.2 All heads to complete the data grid for their school.	All	Sept 16		
1.2 To provide opportunities for joint moderation of maths for all teaching staff.	1.2.1 To work across year groups in each school to ensure consistency in expectations (ARE and milestones), marking and feedback that impacts on progress.	All	July 17	Staff meeting time	To improve teacher's confidence and accuracy in using Milestones and ARE. To improve impact of marking and feedback on progress.
	1.2.2 To diarise future sessions for joint moderation as an on-going programme.	All	Sept 2016	Staff meeting time	
	1.2.3 To diarise future sessions for maths coordinators to work together on book/planning scrutinies.	Maths Leaders	Jan 2017	Release time for maths coordinators	
1.3 To continue joint learning walks for HTs, Maths leaders and SLT across each school.	1.3.1 To diarise future learning walks across the year as an on-going programme for HT Maths leaders and SLT where appropriate with a focus o for the Learning walk on Challenge.	All	Oct 16	HT , SLT , Maths leaders time	To measure the effectiveness of each school.
		All	Jan 2016	HT time	
	1.3.2 To gather evidence to support school improvement.	All	On-going	Staff meeting time	To build a broad evidence base to support school improvement.
	1.3.3 To provide effective feedback to teachers to support professional development.	All	On-going	SLT time	

Stronger Together Action Plan - September 16

	1.3.5 To identify future training needs.				
1.4 To develop teacher's knowledge of the maths curriculum through opportunities for cross school working.	<p>1.4.1 To support a cycle of opportunities for teachers to observe/work in each school with a focus of Challenge.</p> <p>1.4.2 To explore 3 star format to encourage fluency, reasoning and problem solving in each lesson</p> <p>1.4.3 To review teaching of maths in each school for effectiveness and impact on learning</p> <p>1.4.4 To develop an understanding of Mastery teaching and learning</p>	<p>All</p> <p>SM/LM</p> <p>All</p> <p>Maths leaders</p>	<p>July 17</p> <p>Sept 16</p> <p>Jan 17</p> <p>Jan 17</p>	<p>HT time</p> <p>Staff release time</p> <p>Staff meeting time</p> <p>STP network time and staff meeting time for dissemination</p>	<p>To develop and improve CPD and maths subject knowledge in each school.</p> <p>To ensure effective maths teaching in all year groups in all schools</p>
1.5 To develop an impact assessment at the end of the project.	1.5.1 To revisit the data analysis grid.	All	Autumn 2017 (post RAISEonline)	HT time	To assess the impact of the above actions.

Stronger Together Action Plan - September 16

Monitoring/Evaluation –